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Strategy 4.1.7 
 
As the northern portion of the FMA was deemed less critical to the maintenance of caribou and caribou 
habitat, the Planning Team felt it essential to concentrate forest management activities in this area.  
The PFMS schedules 100% of the harvest activities within the northern portion of the FMA for the 
first twenty years.  A map of the spatial harvest sequence is shown on page 149. 
 
Strategy 4.1.8 
 
As stated above, areas within 250 meters of a disturbance site are classified as not-effective caribou 
habitat.  The Planning Team decided to utilize a single-pass harvest strategy in the development of the 
PFMS in order to reduce the potential amount of future disturbance sites.   The amount of roads 
required to access the stands selected for harvest is minimized through the use of a single-pass harvest 
strategy.  A single-pass harvest strategy also helps to minimize the amount of edge associated with 
cutblocks.  This strategy does not cause an increase in the amount of effective caribou habitat but helps 
to minimize the amount of effective caribou habitat lost due to forest management activities. 
 
Strategy 4.1.9 
 
The Planning Team determined that deciduous stands tend to be the lowest quality habitat type 
included in the net productive landbase.  Considering this fact, the PFMS has scheduled 63% of the 
area harvested within the first ten years within deciduous stands.  In the first ten-years 7% of the 
harvest area consists of pine dominated conifer stands, which the Planning Team determined to have 
the highest habitat quality.  Pine stands have been targeted for harvest to maintain a single-pass harvest 
strategy. 
 
Strategy 4.1.10 
 
Understory protection has been identified as being a lower impact harvest strategy from a caribou 
habitat perspective.  The table below shows that within the first ten years 52% of the area harvested is 
within stands that have identified conifer understories, whereas only 28% of the net landbase consists 
of stands with coniferous understories and only 14% of the landbase is being harvested within the first 
ten years.  This demonstrates the level that the PFMS is targeting harvest into these stands.  
 
TABLE 9.10 – YIELD STRATA HARVESTED IN THE FIRST TEN-YEAR 
PERIOD. 

Yield Strata 
Harvest 
Period Deciduous 

Conifer 
understory 

Deciduous
Mixedwood 

Conifer 
Understory

Mixedwood Conifer 
Pine 

Leading 

Conifer 
Spruce 
Leading

Total

1-10 356 79 6 0 47 206 694 
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STANDS SCHEDULED FOR HARVEST

Net Landbase Deletions

Net Landbase Not Selected for Harvest

Cutblocks

Within the Vanderwell FMA

Preferred Forest Management Strategy

1. Even Flow of Conifer
2. Maintaining Deciduous Commitments 
3. Planned Blocks Included
4. Conifer Understorey Strategy

CONSTRAINTS
Years 1-10

Years 11-20




